
Project # Description

Phase Allocation Actuals 
(Paid 

Invoices)
12/31/04

1.1 BART to San Jose; 1 $6,550 5,544$        
1.1 BART to San Jose; ext 2 $20,565 8,956$        
1.1 BART to San Jose; ext 3 $27,000 752$           
1.2 BART to San Jose; ext 1 $45,000 31,305$      

3 Route 101; widen fre 4 $25,000 25,000$      
4 Route 680; add north 1 $500 500$          
4 Route 680; add north 2 $1,500 (1)$              
5 Route 101; add north 3 $5,000 4,994$        
6 Route 262; major inv 1 $1,000 1,000$        

7.1 CalTrain; expand se 4 $22,000 18,582$      
8 Route 880; reconstru 1 $2,200 2,195$        
8 Route 880; reconstru 2 $2,800 2,809$        

9.1 Capitol Corridor; imp 4 $600 600$           
9.2 Capitol Corridor; imp 1 $25 -$                
9.2 Capitol Corridor; imp 2 $200 192$           
9.2 Capitol Corridor; imp 4 $1,750 -$                
9.3 Capitol Corridor; imp 0
9.3 Capitol Corridor; imp 0
9.4 Capitol Corridor; imp 4 $19,500 8,044$        
10 Regional Express Bu 4 $40,000 40,000$      
11 San Francisco Bay S 1 $3,200 3,119$        

12.1 Bay Area Transit Co 1 $2,000 2,000$        
12.2 Bay Area Transit Co 1 $100 100$           
12.3 Bay Area Transit Co 1 $2,300 2,297$        

13 CalTrain Peninsula C 1 $770 770$           
13 CalTrain Peninsula C 2 $5,120 5,112$        
13 CalTrain Peninsula C 4 $121,110 120,529$    
14 CalTrain; extension t 1 $1,000 1,000$        
15 Caldecott Tunnel; ad 1 $15,000 4,164$        

16.1 Route 4; construct o 3 $18,500 18,500$      
16.1 Route 4; construct o 4 $6,500 6,500$        

17 Route 101; add reve 4 $2,751 1,023$        
18 Route 101; widen eig 1 $5,600 2,353$        
19 Bay Area Water Tran 1 $150 -$                

20.1 San Francisco Muni 4 $126,000 126,000$    
20.2 San Francisco Muni 2 $14,000 3,412$        

21 San Francisco Muni 4 $7,000 7,000$        
22 Route 101; environm 1 $3,000 3,255$        
23 CalTrain Peninsula C 1 $1,000 1,000$        
24 Vallejo Baylink Ferry 2 $100 100$           
24 Vallejo Baylink Ferry 4 $4,900 4,900$        

25.1 I-80/I-680/Route 12 1 $1,000 1,000$        
25.2 I-80/I-680/Route 12 1 $3,000 2,377$        
25.3 I-80/I-680/Route 12 1 $9,000 2,852$        
27.1 Vasco Road Safety a 1 $150 150$           
27.2 Vasco Road Safety a 1 $25 19$             
27.2 Vasco Road Safety a 2 $275 1,560$        
27.2 Vasco Road Safety a 3 $1,496
27.3 Vasco Road Safety a 1 $20 20$             
27.3 Vasco Road Safety a 2 $500 500$           

28 Parking Structure at 2 $680 -$                
29 AC Transit; buy two 4 $8,000 4,729$        
30 Implementation of co 1 $7,700 5,484$        
31 Route 580; construc 1 $7,000 2,822$        

32.1 North Coast Railroad 1 $1,000 1,000$        
32.2 North Coast Railroad 4 $600 600$           
32.3 North Coast Railroad 1 $400 400$           
32.4 North Coast Railroad 1 $100 100$           
32.5 North Coast Railroad 1 $641 641$           
32.5 North Coast Railroad 2 $115 100$           
32.5 North Coast Railroad 4 $390 179$           
32.6 North Coast Railroad 4 $10,000 10,000$      
32.7 North Coast Railroad 1 $50 -$                
32.8 North Coast Railroad 4 $5,500 5,500$        
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34 Blue Line to Los Ang 1 $256 256$           
34 Blue Line to Los Ang 2 $619 619$           
34 Blue Line to Los Ang 3 $795 795$           
34 Blue Line to Los Ang 4 $38,330 38,330$      

35.1 Pacific Surfliner; trip 1 $12,000 5,013$        
35.3 Pacific Surfliner; trip 2 $284 284$           
35.3 Pacific Surfliner; 4 $105

36 Los Angeles Eastsid 1 $19,500 19,500$      
36 Los Angeles Eastsid 2 $12,500 12,500$      
36 Los Angeles Eastsid 3 $13,000 13,000$      

37.1 Los Angeles Mid-Cit 1 $6,200 4,700$        
37.2 Los Angeles Mid-Cit 1 $11,000 10,459$      
38.1 Los Angeles-San Fe 1 $10,400 10,016$      
38.1 Los Angeles-San Fe 2 $14,000 14,000$      
38.1 Los Angeles-San Fe 3 $8,100 8,100$        
38.1 Los Angeles-San 4 $14,500 14,500$      
38.2 Los Angeles-San Fe 1 $2,000 1,853$        

39 Route 405; add north 1 $15,000 5,059$        
40 Route 10; add HOV 1 $646 645$           
40 Route 10; add HOV 2 $6,597 684$           
40 Route 10; add HOV 3 $4,857 8$               

41.1 Route 5; add HOV la 2 $1,649 2,670$        
41.1 Route 5; add HOV la 3 $1,100 4$               
41.2 Route 5; add HOV la 2 $4,027 476$           
41.2 Route 5; add HOV la 3 $5,798 88$             
42.1 Route 5; widen Sant 1 $6,000 976$           

43 Route 5; improve Ca 2 $290 -$                
44 Route 47 (Terminal 2 $949 879$           
44 Route 47 (Terminal 3 $14,725 12,145$      
45 Route 710; complete 1 $2,000 2,000$        
46 Route 1; reconstruct 1 $350 817$           
46 Route 1; reconstruct 2 $350 -$                
47 Route 101; California 1 $620 606$           
48 Route 101; corridor a 1 $3,000 2,215$        

49.1 Hollywood Intermoda 2 $350 -$                
50 Route 71; complete 1 $2,457 2,456$        
50 Route 71; complete 2 $9,343 1,948$        
51 Route 101/405; add 1 $378 378$           
51 Route 101/405; add 2 $3,547 3,546$        
51 Route 101/405; add 3 $4,275 3,833$        
53 Automated Signal C 2 $2,600 2,291$        
53 Automated Signal C 4 $12,900 6,391$        

54.1 Alameda Corridor Ea 2 $6,900 6,900$        
54.1 Alameda Corridor Ea 3 $2,100 592$           
54.1 Alameda Corridor Ea 4 $52,573 10,319$      
55.1 Alameda Corridor Ea 1 $203 203$           
55.1 Alameda Corridor Ea 2 $1,150 763$           
55.1 Alameda Corridor Ea 3 $3,187 193$           
55.2 Alameda Corridor Ea 1 $700 557$           
55.3 Alameda Corridor Ea 1 $510 495$           
55.3 Alameda Corridor Ea 2 $3,000 1,890$        
55.3 Alameda Corridor Ea 3 $5,100 273$           

56 Metrolink; track and 2 $876 876$           
56 Metrolink; track and 4 $14,124 13,339$      
58 Route 10; widen free 2 $4,296 3,825$        
59 Route 10; Live Oak C 1 $150 -$                
59 Route 10; Live Oak C 2 $1,568 1,553$        
59 Route 10; Live Oak C 4 $1,150 1,023$        

60.1 Route 15; southboun 1 $370 369$           
60.1 Route 15; southboun 2 $490 491$           

61 Route 10; reconstruc 1 $1,900 1,222$        
62 Route 91; add HOV 1 $3,700 1,289$        

62.1 Route 91; add HOV 4 $3,000 1,196$        
63 Route 60; add seven 1 $1,340 1,115$        
63 Route 60; add seven 2 $2,460 2,354$        
63 Route 60; add seven 3 $200 4$               

70.1 Route 22; add HOV 4 $16,800 15,905$      
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70.2 Route 22; add HOV 1 $1,900 1,869$        
70.2 Route 22; add HOV 2 $25,200 18,650$      
70.2 Route 22; add HOV 3 $26,400 29,363$      
70.2 Route 22; add HOV 4 $12,500 -$                

73 Alameda Corridor Ea 3 $8,900 8,900$        
73 Alameda Corridor Ea 4 $7,300 7,300$        

74.1 Pacific Surfliner; dou 1 $100 100$           
74.1 Pacific Surfliner; dou 2 $400 328$           
74.2 Pacific Surfliner; dou 1 $2,498 2,498$        
74.4 Pacific Surfliner; dou 4 $450 450$           
75.1 San Diego Transit B 4 $21,000 13,234$      
75.2 San Diego Transit B 4 $1,300 844$           

76 Coaster Commuter R 4 $1,620 1,620$        
76.1 Coaster Commuter R 4 $12,380 12,251$      

77 Route 94; complete 1 $4,000 1,127$        
78 East Village access; 2 $382 382$           
78 East Village access; 4 $14,618 4,709$        
81 San Diego Ferry; ac 1 $200 200$           
81 San Diego Ferry; ac 2 $200 200$           
81 San Diego Ferry; ac 4 $884 884$           
81 San Diego Ferry; ac 4 $2,500 2,500$        

82.1 Routes 5/805; recon 4 $19,000 4,485$        
83.1 Route 15; add high-t 1 $200 200$           
83.1 Route 15; add high-t 3 $5,500 5,500$        
83.2 Route 15; add high-t 1 $3,500 1,870$        
83.2 Route 15; add high-t 2 $17,800 16,183$      
83.2 Route 15; add high-t 3 $13,000 13,044$      

84 Route 52; build four 3 $25,000 24,838$      
85 Route 56; construct 3 $10,813 10,813$      
85 Route 56; construct 4 $10,757 6,996$        
86 Route 905; build new 3 $25,000 15,099$      

87.1 Routes 94/125; build 4 $781 282$           
87.2 Routes 94/125; build 1 $1,390 853$           
87.2 Routes 94/125; 3 $800 693$          
88.1 Route 5; realign free 1 $300 133$           
88.2 Route 5; realign free 2 $25 -$                
88.2 Route 5; realign free 4 $275 -$                

89 Route 99; improve S 1 $1,600 821$           
90 Route 99; widen free 2 $3,785 3,084$        
90 Route 99; widen free 3 $75 72$             
91 Route 180; build new 2 $3,530 3,509$        
91 Route 180; build new 3 $9,031 8,236$        
93 Route 180; complete 1 $7,000 1,921$        
94 Route 43; widen to f 1 $2,600 525$           
95 Route 41; add auxilia 1 $583 582$           
95 Route 41; add auxilia 2 $279 279$           
95 Route 41; add auxilia 3 $1,068 642$           
96 Friant Road; widen t 1 $56 56$             
96 Friant Road; widen t 2 $456 402$           
97 Operational improve 1 $2,100 2,096$        

97.1 Operational improve 1 $10 10$             
97.1 Operational improve 2 $49 49$             
97.1 Operational improve 3 $52 52$             
97.1 Operational improve 4 $1,274 1,194$        
97.2 Operational improve 1 $95 -$                
97.2 Operational improve 2 $423 341$           

98 Peach Avenue; wide 1 $150 150$           
98 Peach Avenue; wide 2 $450 106$           

99.1 San Joaquin Corrido 3 $500 500$           
99.1 San Joaquin Corrido 4 $2,500 2,500$        
100 San Joaquin Valley E 1 $750 -$                
100 San Joaquin Valley E 4 $24,250 12,500$      
101 Santa Cruz Metropo 4 $3,000 3,000$        

102.1 Route 101 access; S 4 $400 267$           
102.2 Route 101 access; S 4 $900 -$                

103 Route 99; improve in 1 $300 291$           
103 Route 99; improve in 2 $700 535$           
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103 Route 99; improve in 3 $900 356$           
104 Route 99; build seve 2 $4,400 -$                
104 Route 99; build seve 3 $600 12$             
105 Route 99; build two m 2 $2,800 -$                
105 Route 99; build two m 3 $500 -$                
108 Route 5; add northbo 1 $235 235$           
108 Route 5; add northbo 2 $525 140$           
108 Route 5; add northbo 3 $1 -$                
109 Route 132; build fou 1 $608 608$           
110 Route 132; build 3.5 1 $500 453$           
111 Route 198; build 10 2 $853 744$           
113 Route 46; widen to f 1 $300 300$           
114 Route 65; add four p 1 $376 380$           
115 South Line Light Rai 1 $4,000 4,000$        
116 Route 80 Light Rail C 3 $3,900 2,370$        
117 Folsom Light Rail; ex 2 $1,486 1,486$        
117 Folsom Light Rail; ex 3 $1,038 1,038$        
117 Folsom Light Rail; ex 4 $17,476 17,476$      
118 Sacramento Emerge 1 $1,500 1,500$        
118 Sacramento Emerge 4 $30,000 30,000$      

119.2 Convert Sacramento 1 $1,773 1,773$        
121 Metropolitan Bakersf 1 $350 350$           
122 Route 65; widening p 1 $2,200 1,349$        
123 Oceanside Transit C 1 $450 385$           
123 Oceanside Transit C 2 $460 525$           
126 Route 50/Watt Aven 1 $720 299$           
127 Route 85/Route 87; 4 $3,500 3,500$        
128 Airport Road; recons 1 $47 47$             
129 Route 62; utility unde 1 $150 150$           
133 Feasibility studies fo 1 $150 147$           
134 Route 50/Sunrise Bo 4 $3,000 2,753$        
138 Cross Valley Rail; up 1 $70 70$             
138 Cross Valley Rail; up 2 $30 30$             
138 Cross Valley Rail; up 4 $3,900 3,900$        

139.1 Balboa Park BART S 1 $500 500$           
139.1 Balboa Park BART S 2 $749 693$           
139.1 Balboa Park BART S 4 $4,211 3,572$        
139.2 Balboa Park BART S 2 $50 -$                
139.2 Balboa Park BART S 4 $490 490$           

140 City of Goshen; over 1 $20 -$                
140 City of Goshen; over 2 $630 933$           
140 City of Goshen; over 3 $201 203$           
141 Union City; pedestria 1 $120 120$           
142 West Hollywood; rep 4 $2,000 2,000$        
144 Seismic retrofit of the 4 $5,000 5,000$        
145 Construction of a ne 2 $563 563$           
145 Construction of a ne 4 $5,937 5,883$        

148.1 Route 98; widening o 1 $2,500 1,351$        
148.1 Route 98; widening o 2 $0 -$                
148.2 Route 98; widening o 4 $1,100 1,100$        

149 Purchase of low-emi 4 $3,750 3,750$        
150 Renovation or rehab 1 $200 150$           
151 Purchase of 5 altern 4 $1,100 1,100$        
152 Pasadena Blue Line 1 $606 606$           
152 Pasadena Blue Line 2 $202 202$           
154 Route 134/I-5 interch 1 $100 100$           
156 Seismic retrofit and c 1 $8,470 6,681$        
157 Route 12;  Congestio 1 $4,100 2,988$        

158.1 Remodel the interse 1 $30 30$             
158.1 Remodel the interse 2 $82 82$             
158.1 Remodel the interse 4 $613 613$           
158.2 Remodel the interse 2 $105 -$                
158.2 Remodel the interse 3 $575 -$                

$1,493,818
$1,141,634

Total Allocations  =
Total Actuals  =


